
FORMAL COMMISSION MEETING AGENDA                     AUGUST 8, 2016 
 
 
CALL TO ORDER - Sheriff Fuson 
 
 
PLEDGE  OF  ALLEGIANCE  
 
 
INVOCATION – Chaplain Joe Creek 
 
 
ROLL  CALL – County Clerk 
 
 
PRESENTATION OF CERTIFICATE – Joey Smith, Governor’s Excellence in Service Award 
 
 
INTRODUCTION OF E911 DIRECTOR  
 
 
APPROVAL OF JULY 11, 2016 MINUTES 
 
 
VOTE ON ZONING RESOLUTION 
 
CZ-11-2016: Application of James A. Grimes from AG to C-2 
 
CZ-12-2016: Application of Mildred H. Plummer from AG to R-1 
 
 
VOTE ON RESOLUTIONS 
 
16-8-1: Resolution to Adopt the 2015-16 Home Program Policies and Procedures for 

Montgomery County, Tennessee 
 
16-8-2: Resolution to Accept Grant Funding for Montgomery County Animal Care and 

Control through Petsmart Charities 
 
16-8-3: Resolution to Accept State Grant Funding for the Montgomery County Animal 

Care and Control 
 
16-8-4: Resolution to Authorize a Joint Venture’s Participation in the Tennessee 

Consolidated Retirement System in Accordance with TCA Title 8, Chapters 34-
37 (The State of TN revised this resolution after submission at the informal 
meeting and the below resolution was submitted at the formal meeting.) 

  
16-8-4: Resolution to Acknowledge and Agree to Certain Terms and Conditions 

Regarding Participation in the Tennessee Consolidated Retirement System 



 
16-8-5: Resolution Supporting the Industrial Development Board of Montgomery County 

in Support of its Industrial Development Efforts 
 
 
UNFINISHED  BUSINESS 
 
 
REPORTS 
 

1.      County Clerk’s Report – (requires approval by Commission) 
 

 
REPORTS  FILED 
 

1.  Register of Deeds – Financial Report 
2.  Highway Dept – Inventory List – July 1, 2015 thru June 30, 2016 
3.  Highway Dept – 2016 County Road List (needs approval) 
4.  Trustee’s Report 
5.  Driver Safety Report – April – June, 2016 
6.  Adequate Facilities Tax and Permit Revenue Reports for July, 2016 
7.  Accounts & Budgets Monthly Report 
8.   Projects Quarterly Report 

 
 

COUNTY MAYOR NOMINATIONS AND APPOINTMENTS – County Mayor Jim Durrett 
 
 
ANNOUNCEMENTS 
 

1. The TCCA Annual Regional meeting will be held on September 1 at Paris Landing State 
Park beginning at 6:00 p.m.  We will have a jury van available if anyone would like to 
ride, leaving the parking lot at 5:00.  Please let Debbie Gentry know if you would like to 
attend. 
 

2. You should have received an invitation to the 2016 Growth Summit from the 
Montgomery County EDC, which is scheduled for Thursday, August 25, from 7:30 a.m. 
to 1:00 p.m. at the Riverview Inn.  Please let Debbie Gentry know at your earliest 
convenience if you would like to attend.  
 

 
ADJOURN – Sheriff Fuson 



































































































16-8-4 
 

RESOLUTION TO ACKNOWLEDGE AND AGREE TO CERTAIN TERMS 
AND CONDITIONS REGARDING PARTICIPATION IN THE 

TENNESSEE CONSOLIDATED RETIREMENT SYSTEM 
 
 WHEREAS, Tennessee Code Annotated, Title 8, Chapter 35, Part 2 allows a political 

subdivision to participate in the Tennessee Consolidated Retirement System (“TCRS”) subject to 

approval of the TCRS Board of Trustees; and 

 
 WHEREAS, Montgomery County is a participating political subdivision in TCRS under 

the provisions of Tennessee Code Annotated, Title 8, Chapters 34-37; and 

 
 WHEREAS, the Bi-County Solid Waste Management System is a political subdivision 

with a relationship to Montgomery County, and its employees participate in TCRS through 

Montgomery County under the same terms and conditions as all employees of Montgomery 

County participate; and 

 
 WHEREAS, TCRS has determined that the Bi-County Solid Waste Management System 

is required to join TCRS as a separate participating political subdivision and to report its 

employees separately from Montgomery County; and 

 
 WHEREAS, TCRS has determined that the reporting of the Bi-County Solid Waste 

Management System employees by Montgomery County was an administrative error; and 

 
 WHEREAS, TCRS will authorize the employees of the Bi-County Solid Waste 

Management System to continue to participate in TCRS under the following terms and 

conditions: 

 
A. The Bi-County Solid Waste Management System establishes, to the satisfaction of 

TCRS, its status as a governmental entity. 
B. The Bi-County Solid Waste Management System passes a resolution to participate in 

TCRS pursuant to Tennessee Code Annotated, Title 8, Chapter 35, Part 2 and agrees to 
all terms thereof. Because the Bi-County Solid Waste Management System is a joint 
venture, the governing bodies of the participating political subdivisions are also required 
to pass the resolutions described in Tennessee Code Annotated, Section 8-35-201(d).  

C. The Board of Directors of the Bi-County Solid Waste Management System agrees, by 
passage of this resolution, that all employees hired prior to October 1, 2016, shall 
participate in TCRS under the same terms and conditions under which they currently 
participate as reported by Montgomery County and accepts all liabilities established 
October 1, 2016, or later, associated with such participation.  



D. The Board of Directors of the Bi-County Solid Waste Management System agrees, by 
passage of this resolution, to maintain and accept all assets and liabilities established 
October 1, 2016, or later, associated with current membership of its current and future 
employees in TCRS. 

E. The Montgomery County Board of Commissioners agrees, by passage of this resolution, 
to maintain and accept all assets and liabilities established in regard to current and former 
employees of the Bi-County Solid Waste Management System prior to October 1, 2016.  

F. The Board of Directors of the Bi-County Solid Waste Management System, by passage 
of this resolution, hereby rescinds any and all previously adopted resolutions addressing 
its participation in TCRS. 

G. The Montgomery County Board of Commissioners, by passage of this resolution, hereby 
rescinds any and all previously adopted resolutions addressing participation of the Bi-
County Solid Waste Management System in TCRS, except those that grant and limit the 
benefits to which employees are entitled which shall remain the same.  

 
 NOW, THEREFORE, BE IT RESOLVED that the Board of Directors of the Bi-

County Solid Waste Management System and the Montgomery County Board of Commissioners 

hereby agree to compliance with the terms and conditions set forth above in order to authorize 

the employees of the Bi-County Solid Waste Management System to be eligible to continue 

participation in TCRS as they are allowed to do so now under existing resolutions. It is 

acknowledged and understood that TCRS is authorizing the employees of the Bi-County Solid 

Waste Management System to participate in TCRS by compliance of the governing bodies of the 

Bi-County Solid Waste Management System and Montgomery County with the terms and 

conditions above, and such authorization from TCRS is contingent upon such compliance. 
 

 Duly passed and approved this 8th day of August, 2016. 
 

Sponsor ___________________________________ 
 

Commissioner ___________________________________ 
 

Approved ___________________________________ 
         County Mayor 

 
Attested _____________________________ 
     County Clerk 































































































































CAPITAL PROJECTS - AUGUST 2016 - CONSTRUCTION UPDATE REPORT
    

Project Name:

Courts Center Renovation

Architect/Engineer:

Rufus Johnson

General Contractor:

Codell Construction

Project Name:

RichEllen Park Phase 2

Architect/Engineer:

SSR

General Contractor:

Alliance Corporation

Project Status:

Design Development

Contract Date: 

04/13/2016

Contract Completion Date: 

TBD

Project Status:

In Construction

Contract Date: 

4/29/2014

Contract Completion Date: 

06/20/2015

Budget:

$400,000 (Design)

$7,000,000 (Construction)

Current Contract Amount: 

$55,000

Percent Complete: 

15%

Budget:

$6,900,000

Current Contract Amount: 

$6,579,825

Percent Complete: 

99%

Comments:

• 

Comments:

• Contractor has provided preliminary pricing based on Schematic Design. Currently above the target 

budget. Selective windows & headers removed to determine cause of leaks.

• Designers will be working to reduce costs or attempt to remove a portion of the work.

• Contractor still installing sod in common areas of park.

• Continued rain is impacting progress.

• 



CAPITAL PROJECTS - AUGUST 2016 - CONSTRUCTION UPDATE REPORT

Project Name:

Jail Parking Garage

Architect/Engineer:

BWSC

General Contractor:

C & C Contracting

Project Name:

Jail Roof Replacement

Architect/Engineer:

Lyle Cook Martin

General Contractor:

Modern Heating, Cooling, Roofing

Project Status:

Construction

Contract Date: 

3/11/2016

Contract Completion Date: 

10/01/2016

Project Status:

Construction

Contract Date: 

10/23/2015

Contract Completion Date: 

8/29/2016

Budget:

$1,800,000

Current Contract Amount: 

$1,044,793

Percent Complete: 

60%

Budget:

$500,000

Current Contract Amount: 

$ 431,045

Percent Complete: 

55%

Comments:

• Closing in Existing openings with metal panels and open air louvers to keep the majority of  rain from 

blowing into the garage.

• Concrete floor coating will be installed after openings are complete.

• 

Comments:

• Progress has been very slow this summer with continuous forecasted rain.

• Contractor had one productive working day in the month of July.



CAPITAL PROJECTS - AUGUST 2016 - CONSTRUCTION UPDATE REPORT
    

Project Name:

I.T. / Flex Space Renovation at 

Veterans Plaza

Architect/Engineer:

Lyle Cook Martin

General Contractor:

TBD

Project Name:

Cumberland River Port

Architect/Engineer: General Contractor:

R.J. Corman

Project Status:

Final Design Plans

Contract Date: 

TBD

Contract Completion Date: 

N/A

Project Status:

Environmental/Contract

Contract Date: Contract Completion Date: 

Budget:

$725,000.00

Current Contract Amount: 

$

Percent Complete: 

90%

Budget:     $6 mil grant +

                 $1.5 mil private

Current Contract Amount: 

$

Percent Complete: 

90%

Comments: Comments:

• Bid scheduled for September 2016.

•

• Environmental Phase has caused delays to the overall project schedule. RJ Corman is responsible for all 

environmental documents.

• Construction commencement date currently unknown.

• 



CAPITAL PROJECTS - AUGUST 2016 - CONSTRUCTION UPDATE REPORT

Project Name:

Lafayette Road

Architect/Engineer:

Gresham, Smith & Partners

General Contractor:

TBD

Project Name:

Oakland Road 

Architect/Engineer:

Neel Schaffer

General Contractor:

TBD

Project Status:

Design

Contract Date: 

TBD

Contract Completion Date: 

N/A

Project Status:

ROW Acquisition

Contract Date: 

TBD

Contract Completion Date: 

TBD

Budget:

$1,397,000

Current Contract Amount: 

$

Percent Complete: 

5%

Budget:

$3,825,000

Current Contract Amount: 

$

Percent Complete: 

80%

Comments:

• Notice to Proceed wih Design was granted at the end of July.

• Federal issues caused a 7+ month delay in progres.

Comments:

• ROW acquisitions & condemnation proceedings are ongoing and nearly complete.

• Construction plans are scheduled to be bid with the TDOT SR 13/Guthrie Hwy widening project in 

December 2016.

• Estimated Construction Completion is Summer 2018.



CAPITAL PROJECTS - AUGUST 2016 - CONSTRUCTION UPDATE REPORT

Project Name:

Rotary Park Parking 

Improvements

Architect/Engineer:

Moore Design

General Contractor:

TBD

Project Name:

Rotary Park Amphitheater ADA 

Sidewalk

Architect/Engineer:

Moore Design

General Contractor:

Carter Douglas Company

Project Status:

Design

Contract Date: 

TBD

Contract Completion Date: 

N/A

Project Status:

Construction

Contract Date: 

2/18/2016

Contract Completion Date: 

6/28/2016

Budget:

$750,000

Current Contract Amount: 

$

Percent Complete: 

95%

Budget:

$95,000

Current Contract Amount: 

$88,600.00

Percent Complete: 

99%

Comments:

• Scheduling to bid early Spring 2017.

• 

Comments:

• Working with Contractor to finalize grass stabilization throughout the site.

• 



CAPITAL PROJECTS - AUGUST 2016 - CONSTRUCTION UPDATE REPORT

Project Name:

EMS Station 31

Architect/Engineer:

Violette Architecture

General Contractor:

Leon Ross Construction

Project Name:

Greenway - Phase I

Architect/Engineer:

Clarks & Associates

General Contractor:

TBD

Project Status:

Construction Phase

Contract Date: 

TBD

Contract Completion Date: 

N/A

Project Status:

Survey/Design

Contract Date: 

TBD

Contract Completion Date: 

TBD

Budget:

$1,450,000

Current Contract Amount: 

$1,342,550

Percent Complete: 

0%

Budget:

$500,000 + $200,000 Grant

Current Cost Estimate : 

$1,000,000

Percent Complete: 

15%

Comments:

• $200,000 Grant was received • $200,000 Grant was received from TDEC.  County budget approval assumed a $500,000 grant would be 

received. Overall project funding may be far short even with cuts made to the design.

• Working with Architect to pull out any scope of work items that were not committed to in the Grant 

application.

Comments:

• Bids opened August 3, 2016.

• Scheduling Pre-Construction meeting to get Contractor started on grading operations.



CAPITAL PROJECTS - AUGUST 2016 - CONSTRUCTION UPDATE REPORT

Project Name:

Civic Plaza

Architect/Engineer:

DBS & Associates

General Contractor:

Morgan, Inc.

Project Name:

Civic Plaza

Architect/Engineer:

Hodgson Douglas

General Contractor:

BR Miller

Project Status:

Demolition

Contract Date: 

03/28/2016

Contract Completion Date: 

06/27/2016

Project Status:

Design Development

Contract Date: 

TBD

Contract Completion Date: 

N/A

Budget: Current Contract Amount: 

$305,860 (Demo)

Percent Complete: 

100%

Budget:

$3,980,102 (Construction)

Current Contract Amount: 

$

Percent Complete: 

Pre-Construction Costs =,2,0198,898

Preliminary Concept Plan Only

Comments:

•  Land Costs $1,212,713

•  Design Costs $501,325

Comments:

• Construction Manager/General Contractor was selected from a qualification proposal.

• 



CAPITAL PROJECTS - AUGUST 2016 - CONSTRUCTION UPDATE REPORT
Project Name:

Siemens Performance Based 

Energy Project

Architect/Engineer:

Siemens

General Contractor:

Siemens

Project Name: Architect/Engineer: General Contractor:

Project Status:

Contract Phase

Contract Date: 

TBD

Contract Completion Date: 

TBD

Project Status: Contract Date: Contract Completion Date: 

Budget:

$5,000,000

Current Contract Amount: 

$

Percent Complete: 

50%

Budget:

$

Current Contract Amount: 

$

Percent Complete: 

%

Comments:

• Investment Grade Audit has been completed.

• Working to finalize Contracts with Siemens.  Energy Improvemnts will begin in Fall months.

Comments:

• 



 
 
 

COUNTY  MAYOR  NOMINATIONS 
 

AUGUST 8, 2016 
 

 
 
 
BUILDING AND CODES COMMITTEE     3-year term (max 6 yrs) 
 
Arnold Hodges has been filling an unexpired term and is now eligible to serve his first full three-
year term to expire August, 2019. 
  
Garland Johnson has been filling an unexpired term and is now eligible to serve his first full three-
year term to expire August, 2019. 
 
  
 
 

COUNTY  MAYOR  APPOINTMENTS 
 

AUGUST 8, 2016 
 

 
BUILDING & CODES, INTERNATIONAL – BOARD OF APPEALS       5-year term 
 
Brad Martin and Mark Cook appointed to serve another 5-year term as alternate members; term 
to expire July, 2021. (These two appointments were omitted from July’s appointments) 
 
 
 
MONTGOMERY COUNTY FAIR BOARD          2-year term 
 
Khandra Smalley appointed to serve a two-year term to expire August, 2018. 
 
Jerry Allbert appointed to serve a two-year term to expire August, 2018. 
 
Mark Riggins appointed to serve a two-year term to expire August, 2018. 
 
Steve Girsky appointed to serve a two-year term to expire August, 2018. 
 
John Gannon appointed to serve a two-year term to expire August, 2018. 
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