
 
 
BOARD OF COMMISSIONERS         AGENDA              MARCH 14, 2017 
 
 
CALL TO ORDER 
 
 
PLEDGE OF ALLEGIANCE 
 
 
INVOCATION – Chaplain Joe Creek 
 
 
ROLL CALL 
 
 
APPROVAL OF FEBRUARY 13, 2017 MINUTES 
 
 
VOTE ON ZONING RESOLUTIONS 
 
CZ-4-2017: Application of Billy A. Wilson, Jr. Estate, Agent Chris Blackwell, from AG to R-

1A 
 
CZ-5-2017: Application of Hatton Black, Agent Chris Blackwell, from AG to E-1 
 
 
VOTE ON OTHER RESOLUTIONS 
 
17-3-1: Resolution to Transfer Archive Fee Reserve Fund Monies for the Information 

Technology Department to Purchase Server Equipment for the County Clerk and 
Archives 

 
17-3-2: Resolution to Acquire Certain Real Estate Located at 638 Stowe Court, 

Clarksville, Tennessee, Adjacent to Civitan Park   
 
17-3-3: Resolution Amending the Budget of the Montgomery County Chancery Court to 

Fund Collection of Delinquent Taxes, to Purchase Office Supplies, Printing 
Stationary and Forms for the New Clerk and Master and Converting Microfilm to 
Digital with Archive Reserves 

 
17-3-4: Resolution to Increase the County-Wide Motor Vehicle Tax 
 
17-3-5: Resolution of the Montgomery County Board of Commissioners Amending Funds 

for the Classroom Addition at Barkers Mill Elementary School 
 
17-3-6: Resolution of the Montgomery County Board of Commissioners Amending Funds 

for the Classroom Addition at Minglewood Elementary School 
 



17-3-7: Resolution to Retain a Delinquent Tax Attorney for Tax Year 2015 
 
17-3-8: Resolution in Support of Increased Transportation Funding and Local Public 

Transit Referendums in Tennessee 
 
17-3-9: Resolution Regarding Lawsuit of Interim Administrator Consultants, Inc. vs. 

Montgomery County, Tennessee; Docket No.: MC CC CV CT 06-239 (motion 
was made at Informal to suspend the rules) 

 
17-3-10: Resolution to Amend the Budget of the Industrial Development Board of 

Montgomery County for Economic Purposes (motion was made at Informal to 
suspend the rules) 

 
 
UNFINISHED BUSINESS  
 
 
 
REPORTS 
 

1.       County Clerk’s Report – (requires approval by Commission) 
 

 
REPORTS FILED 
 

1.  Building & Codes Permit Revenue and Adequate Facilities Tax Reports 
2.   Soil Conservation District Annual Report 
3.   Trustee’s Report 
4.   CMCSS Quarterly Construction Report 
5.   CMCSS Quarterly Financial Report 
6.   Accounts & Budgets Monthly Report 

 
 

COUNTY MAYOR NOMINATIONS – Mayor Durrett 
 
 
ANNOUNCEMENTS  
 
 
ADJOURN 





















































































































QUARTERLY CONSTRUCTION REPORT  
CAPITAL IMPROVEMENT PROJECTS  

Resolution Number and Date: 

15-7-2 

7/6/2015 

Project Name:  Elementary Schools Front Entrance Security 
Enhancements 

Quarter: 

DEC  - 16 

Scheduled  Completion Date: 
 

5/15/2016 
*Date adjusted to:  

6/17/2016 

Architect: Powell Architecture 

Contractor: Triple S. Contracting, INC 

 

Project #: 

 

C985 
 

Substantial Completion Date: 

 

7/6/2016 

Total Project 

Budget Amount: 

 

$653,700.00 

Paid to Date: 

 

  

$653,700.00 

Construction-Percent Complete: 
 

 

100% 

Progress:   
 

 Top: Liberty Elementary  Bottom: Northeast Elementary 12/16 

• Front entrance security enhancements are operational 

as of 8/8/2016 

• Replacement key system installed 

Cumberland Heights 12/16 Liberty Elementary 12/16 

*An adjustment has  been made to the scheduled completion date due to TN Ready 
testing schedule changes.* 



QUARTERLY CONSTRUCTION REPORT  
CAPITAL IMPROVEMENT PROJECTS  

Resolution  

Number and Date: 

16-6-11 

6/13/2016 

Project Name:   CMCSS Teacher 
Warehouse- AC Unit 
Replacement 

Quarter: 

DEC - 16 

Scheduled  

Completion Date: 

 

10/14/2016 

Designer: Trane 
Contractor: CMCSS 

Maintenance Department 

Project #: 

 

C990   

Substantial 

Completion Date: 

 

10/14/2016    

Total Project 

Budget Amount: 

 

$10,296.00 

Paid to date: 

 

 

 $10,296.00 

Construction-

Percent 

Complete: 

100% 

Progress: 

Resolution 

Number and Date: 

15-7-2 

7/6/2015 

Project Name:  Central Office-
Gracey – Replace Sprinkler 
Pumps/Controls 

Quarter: 

DEC - 16 

Scheduled  

Completion Date: 

 

10/24/2016  

Designer:  

Contractor:  International Fire 

Protection 

 

Project #: 

 

C985 
 

Substantial 

Completion Date: 

 

10/24/2016 

Total Project 

Budget Amount: 

 

$42,178.00 

Paid to date: 

 
 

 $42,178.00 

Construction-

Percent 

Complete: 

100% 

Progress:   

 • Necessary Materials Ordered 

• Removed old panel and pumps and installed new panel and pumps 

connected to fire panel.  

• Tested online. 

Teacher Warehouse AC Unit 12/16 New fire pump controller, jockey pump, and control panel 12/16 

• Necessary 

Materials Ordered 

• Removed old unit 

and installed new 

unit 

• CMCSS 

Maintenance 

department 

replaced the unit 

which resulted in 

labor cost savings 

due to in-house 

installation 

compared to 

commercial 

installation 

 



QUARTERLY CONSTRUCTION REPORT  
CAPITAL IMPROVEMENT PROJECTS  

Resolution  

Number and Date: 

15-7-2 

7/6/2015 

Project Name:  Portable 

Classroom- HVAC Units 

Quarter: 

DEC - 16 

Scheduled  

Completion Date: 

 

7/31/2017 

Designer: CC Dickson 

Contractor:  CMCSS 

Maintenance Department 

Project #: 

 

C985  

Substantial 

Completion Date: 

 

   

Total Project 

Budget Amount: 

 

$44,569.60 

Paid to date: 

 

 

 $44,569.60 

Construction-

Percent 

Complete: 

60% 
*Installed 

Portable Classroom HVAC Units Installed 12/16 

Progress: 

Resolution 

Number and Date: 

16-6-11 

6/13/2016 

Project Name: Kenwood 

Elementary- Lockset 

Replacement 

Quarter: 

DEC  - 16 

Scheduled  

Completion Date: 

 

4/1/2017 

Designer:  

Contractor: Commercial 

Installation 

Project #: 

 

C990 
 

Substantial 

Completion Date: 

 

Total Project 

Budget Amount: 

 

$51,270.00 

Paid to date: 

 
 

 $0.00 

Construction-

Percent 

Complete: 

10% 
 

Progress:   

 
• 100% of equipment received 

for 20 HVAC Units  

• Replacement of 11 units- 

installed by CMCSS 

Maintenance Department  

* 9 remaining units will be 

replaced on a priority basis  

Existing Kenwood Elementary Lockset 12/16 

• Bidding Complete 

• Purchase order issued 

• Contractor has 

received hardware sets 

• Installation planned for 

late Spring 2017 



QUARTERLY CONSTRUCTION REPORT  
CAPITAL IMPROVEMENT PROJECTS  

Resolution  

Number and Date: 

16-6-11 

6/13/2016 

Project Name: Central Office-

Gracey Warehouse- Freezer 

Floor Heater Installation 

Quarter: 

DEC - 16 

Scheduled  

Completion Date: 

 

3/11/2017 

Designer:  

Contractor: Pride Concrete 
Project #: 

 

C990  

Substantial 

Completion Date: 

 

12/11/2016   

Total Project 

Budget Amount: 

 

$55,000.00 

Paid to date: 

 

 

 $55,000.00 

Construction-

Percent 

Complete: 

100% 

 Central Office-Freezer Floor 12/16 

Progress: 

Resolution 

Number and Date: 

15-7-2 

7/6/2015 

Project Name:  Northeast 

Middle- Replace Wall 

Mounted HVAC 

Quarter: 

DEC - 16 

Scheduled  

Completion Date: 

 

10/31/2016 

Designer: Marvair 

Contractor:  CMCSS 

Maintenance Department 

 

Project #: 

 

C985 
 

Substantial 

Completion Date: 

 

10/14/2016 

Total Project 

Budget Amount: 

 

$14,314.00 

Paid to date: 

 
 

 $14,314.00 

Construction-

Percent 

Complete: 

100%  
 

Progress:   

 
• Wall mounted 

HVAC unit 

purchased   

• CMCSS 

Maintenance 

department 

replaced the units 

which resulted in 

labor cost savings 

due to in-house 

installation 

• T-stat wire back 

was added into 

BAS system 

• Old unit removed 

and replaced with 

new unit 

 
Wall mounted HVAC 12/16 

• Removed existing 

concrete floor, 

replaced with new 

16” deep floor 

system 

• System included 

8” sand, 4” 

polystyrene 

insulation board, 

Ray-Sol Floor 

Heating System, 

and 4” concrete 

• Installed new 

electrical for 

required DigiTrace 

910 Series Heat 

Tracing System 



QUARTERLY CONSTRUCTION REPORT  
CAPITAL IMPROVEMENT PROJECTS  

Resolution 

Number and Date: 

15-7-2 

7/6/2015 

Project Name:  Hazelwood 

Elementary- Partial Reroof 

Quarter: 

DEC- 16 

Scheduled  

Completion Date: 

 

11/17/2016 

Designer: Lyle, Cook, Martin 

Contractor:  Modern Roofing 

 

Project #: 

 

C985 
 

Substantial 

Completion Date: 

 

11/17/2016 

Total Project 

Budget Amount: 

 

$129,723.00 

Paid to date: 

 
 

 $129,723.00 

Construction-

Percent 

Complete: 

100% 

Progress:   

 

 

• Reroofing work was comprised of removing existing ballasted EPDM 

roofing and replacing with adhered PVC single membrane system.   

• New roofing system has a Sika Sarnafil 15-Year Warranty.  

• Removed damaged & leaking gutters and replaced with new 

aluminum gutters and downspouts around the entire school. 

Resolution  

Number and Date: 

16-6-11 

6/13/2016 

Project Name: East 

Montgomery- Replace Café 

HVAC Unit 

Quarter: 

DEC - 16 

Scheduled  

Completion Date: 

 

12/23/2016 

Designer: 

Contractor:Freeman 

Mechanical, LLC 

Project #: 

 

C990 

Substantial 

Completion Date: 

 

12/21/2016   

Total Project 

Budget Amount: 

 

$16,850.00 

Paid to date: 

 

 

 $13,400.00 

Construction-

Percent 

Complete: 

100% 

Progress:   

 

Hazelwood Sarnafil Roof and Gutters 12/16 

• Purchase 

Order Issued 

• Materials 

ordered 

• Removed old 

units 

• Installed new 

units 

• Started and 

checked for 

proper 

operation 

• Awaiting final 

invoice  

 

East Montgomery Café HVAC Unit 12/16 



QUARTERLY CONSTRUCTION REPORT  
CAPITAL IMPROVEMENT PROJECTS  

Resolution 

Number and Date: 

16-6-11  

6/13/2016 

Project Name:  Moore 

Elementary- Replace Boiler 

Quarter: 

DEC- 16 

Scheduled  

Completion Date: 

 

12/30/2016 

Designer: Freeman 

Mechanical, LLC 

Contractor: CMCSS 

Maintenance Department 

Project #: 

 

C990 
 

Substantial 

Completion Date: 

 

11/28/2016 

Total Project 

Budget Amount: 

 

$43,322.62 

Paid to date: 

 
 

 $43,322.62 

Construction-

Percent 

Complete: 

100% 

Progress:   

 

 

• Purchase Order Issued 

• Materials Ordered 

• Old boiler replaced 

Moore Elementary Boiler 12/16 





















































































































 
 

 
 
 

COUNTY MAYOR NOMINATIONS 
 

MARCH 14, 2017 
 
 
 
 
JUDICIAL COMMISSIONER       1-yr terms 
 
Jose PaganBarnecett is nominated to replace Alonzo Giles (who resigned) as a part-time 
position; term to expire March, 2018. 
 
Sheryl A. Conner is nominated to replace John Dennis Bushnell as a part-time position; term to 
expire March, 2018. 
 


	Formal - March 14, 2017
	Minutes for March 2017 - signed
	Zoning Report for March, 2017
	Zoning Resolutions for March
	17-3-1  Resolution for County Clerk Reserve Fund Transfer to IT for Server Equipment
	17-3-2  Parks - Purchase 1.1 Acres Adjacent to Civitan Park Property
	17-3-3  Chancery Court Funding for Delinquent Taxes Office Supplies and Microfilm Conversion.doc
	17-3-4  Resolution to Increase the County-Wide Motor Vehicle Tax
	17-3-5  CMCSS Resolution Additional Classroom at Barkers Mill Elementary
	17-3-6  CMCSS Resolution Additional Classroom at Minglewood Elementary
	17-3-7  Resolution to Retain a Delinquent Tax Attorney for Tax Year 2015
	17-3-8  Resolution in Support for the IMPROVE Act
	17-3-9  Resolution Interim Administrator Consultants Lawsuit Settlement
	17-3-10  IDB Resol to Amend Budget for Economic Purposes
	Clerk's Rport - March, 2017
	Notary List - March 2017
	Bldg & Codes Bldg Permit and AFT Reports
	Soil Conservation District Annual Report
	Trustee's Report
	Quarterly Construction Report - March, 2017
	Quarterly Financial Report - March, 2017
	Accounts and Budgets Monthly Report
	COUNTY  MAYOR  March 2017

